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FOREWORD 

This Department of Energy Guide is for use by all DOE elements and provides approaches for 

implementing project execution plan (PEP) requirements of the most current, approved version 

of DOE O 413.3B, Program and Project Management for the Acquisition of Capital Assets 

(latest approved version) and DOE Secretarial Memoranda “Improving the Department’s 

Management of Projects” dated 12-1-2014 and “Project Management Policies and Principles” 

dated 6-8-2015 , dated 11-29-2010.  Guides, which are part of the DOE Directives System, 

provide non-mandatory suggested approaches for meeting requirements and are not to be 

construed as requirements in any audit or appraisal for compliance with the parent Policy, Order, 

Notice, or Manual. 
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1. Introduction 
The project execution plan (PEP) is the Department’s core document for management of projects 

which are subject to DOE Order 413.3B.  It is a living document that establishes the policies and 

procedures to be followed in order to manage and control project planning, initiation, definition, 

execution, and transition/closeout, and uses the outcomes and outputs from all project planning 

processes, integrating them into a formally approved document.  The PEP includes an accurate 

depiction of how the project is to be accomplished, defines the project Key Performance 

Parameters (KPPs), resource requirements, technical considerations, risk management, 

configuration management, and roles and responsibilities.   

 

The PEP serves as the main communication vehicle to ensure that everyone is aware of project 

objectives and how they will be accomplished as well as serving as a resource document after 

project completion for historical purposes.  It is the primary agreement between the project 

management executive (PME)/chief executive for project management (CE), the federal project 

director (FPD) and their contractor project team, and the project owner for managing and 

successfully completing the project to accomplish mission objectives.  The PEP is closely linked 

and is often an attachment to the contract management plan (CMP), which is the key document 

guiding the coordinated efforts of the contract management team (project managers, program 

managers, attorneys, financial and procurement officials, etc.) throughout the term of the 

contract.  

 

The scope of this guide includes basic aspects of the development and maintenance of the PEP 

for projects of any size and complexity for the benefit of the FPD, who is approveddesignated by 

the PME to manage the project, and incorporates contractor input, as appropriate.  Integrated 

project teams, program managers (if applicable), program offices, PMEs, and contractor project 

managers can also benefit from the suggestions in this guide.  In cases where a capital asset 

project and operations or other activities are being managed in an integrated fashion by a single 

FPD or IPT, one integrated PEP that clearly delineates the activities should be considered. In 

summary, the purpose of this guide is to:  

 Provide guidance for the FPD to produce a useful and flexible plan  

 Provide guidance on how to appropriately apply tailoring as defined in DOE O 413.3B  

 

2. Plan Development 
Project objectives are derived from the mission needs statement, and an integrated project team 

assists in development of the PEP. The plan is a living document and should be updated to 

describe current and future processes and procedures, such as integrating safety into the design 

process. Updates are common as a project moves through Critical Decision (CD) stages and 

whenever a significant baseline change proposal (BCP) or significant change occurs.  Prior to 

CD-2, the plan is referred to as a preliminary PEP (PPEP).  At CD-2 and beyond, the plan is 

referred to simply as the PEP.  

 

Prior to CD-1.  The Preliminary PEP is a critical part of the CD-1 approval package.  Depending 

upon the type of project and team experience, the level of detail in the PEP may vary from 

greater detail for current or near term activities (i.e., the design phase systems, processes, 
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procedures and personnel) to less detail for future activities concerning procurement and 

construction activities to even less detail regarding testing, start-up and operational transition.  

 

Prior to CD-2 or BCP. The PEP should be updated as part of the CD-2 or BCP approval package 

resulting from a performance baseline deviation. At this point, the plan should contain greater 

depth and breadth of information, detailed enough to bound the systems, processes, procedures 

and personnel and to support a well-defined scope, resource loaded schedule, definitive cost 

estimate, and defined key performance parameters for project execution. If any systems, 

processes, procedures and personnel requirements are yet to be fully defined (e.g., testing, 

start-up, or operation transition), the plan should clearly identify relevant assumptions/constraints 

and associated risks.  

 

PEP Updates. The plan is a living document that should be updated as needed to capture changes 

to project systems, processes, procedures, personnel and revisions to the approved performance 

baseline or a post-construction contract award.  The process for configuration control should be 

defined, including definitions of minor/major revisions and their associated approval authorities.  

Each PEP update should be made available to all project stakeholders. 

 

3. Suggested Plan Content 
The following sections provide a recommended format and suggested minimum content of the 

PEP.  In preparing the PEP, terminology used should consistent with the Acquisition and Project 

Management Glossary of Terms Handbook, dated September 2014.  Additionally, the PEP 

should be written to stand on its own and not depend on references to other documents to make it 

complete and readable.  References should be provided for citation of source and amplifying 

information only. 

 

3.1. Cover and Signature Pages 

 

3.1.1. Cover Page 

The cover page should include the title of the document, document control number, project 

name, project number, Project Assessment & Reporting System (PARS) number, Department of 

Energy program, site name, document date, restrictions or classification (as applicable), and any 

appropriate disclaimers. 

 

3.1.2. Revisions Page 

All revision numbers and associated dates should be captured along with the date the document 

was approved along with a description of the changes. 

 

3.1.3. Signature Page 

The signature page should contain the following:  

 Project name and number 

 Site name  

 Date 
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 Restrictions or classification  

 Signature blocks for FPD, PME, Project Owner, HQ Program, and Contractor  

 Signature block for any other names of reviewers, concurrences 

 Program office point of contact 

 

 

3.1.4. Table of Contents 

The document table of contents should include lists of tables and figures. 

 

3.1.5. Acronyms List 

The list should include acronyms used in the PEP and their definitions. 

 

3.2. Introduction 

This section should state the purpose and organization of the plan. Major sections should include 

project background, justification of mission need, and project description. 

 

3.2.1. Project Background 

This section should provide a brief history/background of the project identifying important 

chronological items/issues and key drivers including external drivers such as Congressional or 

Presidential mandates, should state the project’s purpose and major objectives, and should 

include a clear, concise statement of what the project will accomplish and the time frame 

required. 

 

3.2.2. Justification of Mission Need 

The mission need statement should be summarized.  

 

3.2.3. Project Description 

Provide a summary-level description of the project, includingsuch as: 

 Project vision (e.g.i.e., concept of operations) 

 Major project deliverables or outcomes (e.g., system components and their functions)  

 Major project assumptions and uncertainties 

 Project requirements  

 Key performance parameters (KPP)  

 Project requirements and scope including such as gross square footage of main and 

ancillary facilities, building type, number of stories, Facilities Information Management 

System (FIMS) number, if applicable   

 Major interfaces with other projects, facilities, systems, or sitess 

 Required site development, permits and licensing  

 Major ES& H considerations, safety systems and assumptions, and uncertainties related 

to safety  

 Key stakeholders 
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3.2.4. Key Performance Parameters (KPP) 
Describe threshold and objective KPPs to be met upon completion of the project.  KPPs are 

defined as a vital characteristic, function, requirement or design basis that if changed, would have 

a major impact on the facility or system performance, scope, schedule, cost and/or risk, or the 

ability of an interfacing project to meet its mission requirements. 

 

  Additional information on KPPs may be found in DOE O 413.3B and DOE G 413.3-5A. 

 

3.3. Tailoring Strategy 

This section should document how the requirements of DOE O 413.3B will be accomplished 

through a tailored application of project management and project controls.  Tailoring is a flexible 

approach that allows appropriate levels of effort or analytical rigor to be used in fulfilling 

requirements of the Order.  Tailoring does not mean waiving requirements, nor does it suggest 

the omission of essential elements in the acquisition process.  

 

In the context of nuclear safety, tailoring is addressed in DOE-STD-1189.  It should indicate how 

the information and approvals for documentation will be sequenced, organized, and bundled 

throughout the phases of the project, such that all requirements of the standard are met, including 

development of a safety design strategy.  For large, complex, one-of-a-kind nuclear facilities, 

tailoring would not be expected. 

 

Tailoring should be implemented in relation to the cost, complexity, and risk; project type; past 

experience; and lessons learned.  This section should identify major assumptions or risks 

affecting the project, the project management requirements to be tailored, how tailoring will be 

applied, and the rationale or benefit to be derived.  Prior to each Critical Decision, the strategy 

should be updated based on any changes in project risks, cost, or other factors.  

 

One or more of the following examples of tailoring applications may be considered as elements 

of the strategy.  See paragraph 22 on tailoring in Appendix C of DOE O 413.3B for additional 

details. 

 

Consolidated or Phased Critical Decisions.  Consolidation may facilitate some projects, such as 

single-contract procurements with well-defined requirements and low complexity, cost, and risk. 

However, critical decisions should not be combined if doing so would preclude meeting other 

DOE requirements, such as developing a preliminary documented safety analysis. Critical 

decisions also may be phased when prudent or necessary, such as long-lead procurements or site 

preparation work (i.e., Critical Decision–3A).  In some instances, it may be appropriate to 

include a schematic of the phasing for clarity.  

 

Graded Approach.  This approach means that the level of effort or detail may be reduced to the 

degree needed to satisfy requirements.  For projects involving existing missions or assets, a 

graded approach may be more appropriate than for those involving new missions or capabilities. 

For example, substituting an equivalent document or addressing multiple requirements in a 
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single document may be acceptable. For project reviews, a graded approach could involve fewer 

technical reviewers or reduced lines of inquiry.  Use of a graded approach to document nuclear 

facility construction is addressed by DOE G 413.3-2, Quality Assurance Guide for Project 

Management. 

 

Delegated Decisions and Responsibilities.  Where approval authority is not identified, tailoring 

may be allowed according to other directives or program office policies (see Tables 1 and 2 of 

DOE O 413.3B).  

 

3.4. Acquisition Approach 

Describe the acquisition approach that will be used to execute the project scope.  

 

3.5. Integrated Baseline 

The project performance baseline evolves and is defined differently throughout the life cycle of 

the project and should be defined for technical scope (i.e., requirements), schedule and cost. 

Refer to DOE O 413.3B for project performance baseline requirements.  Prior to CD-2 during 

preliminary baseline development, the project scope, schedule, and cost may change as the 

project continues with design and planning and continues to mature.  

 

3.5.1. Technical and Programmatic Baseline 

The objective of the technical baseline is to provide a single documented description of the scope 

of the project, to include technical as well as schedule and programmatic descriptions, normally 

derived from requirements and other technical documents.  The technical baseline should include 

performance parameters and deliverables, and should define key features of the project.  Refer to 

the OAPM Statement of Work and Key Performance Parameters Handbook for additional 

information.  Typically, the technical baseline mayshould include, but not be limited to, the 

specific information identified below: 

 

 System purpose: describes the systems purpose and how it fits into the overarching 

project 

 Technical definition and key performance characteristics: descriptions of hardware and 

software components, system architecture and equipment requirements, Key Performance 

Parameters (KPPs, as described in DOE 413.3-5A),  operational concept, safety and 

security requirements, testing requirements etc. 

 Acquisition strategy/plan, to include contract type, prime and sub-contractors  

 Government Furnished Material/Equipment/Information 

 Role of the Maintenance & Operations (if applicable) 

 Work breakdown structure: compliant with DOE WBS Handbook, product oriented and 

at a level low enough to provide visibility into major cost drivers 

 Identification and description of legacy or similar projects 

 System test and evaluation plan: includes number of tests and required test assets, test 

criteria, number and location of tests, etc. 
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 Deployment/Startup details 

 Safety plan: special or unique safety requirements to include specific laws, regulations, 

and environmental considerations 

 Training plan: for operators and maintenance personnel, certification requirements, etc. 

 Deactivation and Decommissioning activities 

 Operational concept: where, when and program management details of operations 

 Logistics support details: maintenance, sparing and planned upgrades 

 Changes from the previous baseline 
 

3.5.2. Integrated Master Schedule (IMS) Baseline 

The project schedule baseline establishes the framework for project planning and execution.  A 

good project schedule provides confidence in the plan and the dates for important milestones. 

Project schedules should be developed and maintained in accordance with the NDIA Planning & 

Scheduling Excellence Guide (PASEG), GAO Schedule Assessment Guide (GAO-12-120G), as 

well as the DOE Performance Baseline GuideDOE guidance and DOE Earned Value 

Management System Interpretation Handbook (EVMSIH).  The schedule baseline for a project 

submitted for approval at CD-2 should include an overall project summary level schedule.  As 

applicable, contents include but are not limited to the following: 

 Key activities/milestones, including Critical Decision approval dates and other important 

milestones such as major reviews 

 Ensure schedule information included is based Include all on activities and ensure these 

activities arethat are: 

 Appropriately sequenced 

 Assigned resources  

 Have established durations  

 Integrated  horizontally and vertically 

 Used to establish the critical path(s) 

 Have identified float 

 All major project deliverables, reports, and studies 

  

 Defense Nuclear Facilities Safety Board deliverables 

 The Chief of Nuclear Safety (Department of Energy) or Chief Defense Nuclear Safety 

(NNSA) review and approval in the Level 1 milestone schedule  

 Major cleanup agreement milestones, regulatory milestones or actions and completion of 

projects and tasks on the critical path 

  

 Government-furnished equipment, information and materials 

 External dependencies 

 

The IMS baseline, as described above, shall be used as the basis for defining the project critical 
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path(s), conducting schedule risk assessments, and sequencing the work. 

 

3.5.3. Cost Baseline 

The cost baseline represents the Total Project Cost (life cycleTPC) cost estimate developed from 

the technical, programmatic and schedule characteristics described above.  It is established at 

CD-2 and revised in accordance with the project’s change control procedures.  The cost baseline 

should include all scope, be organized by a product oriented work breakdown structure (WBS) 

(refer to the DOE WBS Handbook), and include an explanation of significant ground rules and 

assumptions.  Life cycle The cost baseline s should clearly delineate the total project cost by 

phase (i.e. design, construction, turnover/closeoutStart-up, deactivation and decontamination, 

operations, etc.).   

 

Additionally, since all estimates contain risk and uncertainty, estimates for each CD of the 

project should include a risk and uncertainty analysis with results displayed as a range of 

potential costs identified by confidence levels.  Contingency is the portion of the budget that is 

set aside to mitigate risks within the project scope but outside the performance measurement 

baseline (PMB).  The amount of contingency budget established should be based on risk analysis 

and selected from the appropriate confidence level of the cost estimate range. Contingency may 

be included both within the total estimated and other project cost.  

 

The cost baseline, typically called the Total Project Cost (TPC), is the sum of Total Estimated 

Cost (TEC) and Other Project Costs (OPC).  Please refer to the DOE APM Glossary of Terms 

for the definitions of TPC, TEC, OPC and other applicable terms utilized.   

 

A project cost summary (baseline and budget data) table by fiscal year should be included in this 

section to reflect the cost baseline information at the appropriate WBS level allocated by fiscal 

year consistent with the project execution plan.. 

 

3.5.4. Funding Profile 

The overall purpose and scope of this section is to ensure that the project clearly illustrates its 

requirements for time phased funding over the course of the project.  This should be considered 

essential, as it is recognized that any given project will most likely not receive all its funding in 

any given year, but over multiple years in accordance with the Department’s annual budget cycle 

with Congress.   

 

Funding profile information should clearly designate by fiscal year how much funding will be 

needed for the project.  Cumulative time-phased budget requirements will be the total project 

cost.  A project funding cost summary (baseline and budget data) table by fiscal year should be 

included to reflect cost baseline information at Work Breakdown Structure Level 2 prior year 

and current year appropriations, budget year requests, and future year need and and include 

breakout of project engineering and design (PED) funds, if applicable.  

 

3.5.5. Alternatives Analysis and Selection 

Briefly summarize the alternative analyses and selections associated with accomplishing the 
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mission and associated key parameters.  

 

3.5.6. Life Cycle Cost 

Life cycle costs should delineate clearly a total for the estimate as well as breakouts that 

correspond to each major life cycle phase of the project (e.g. design, construction, operations, 

demolition, decommissioning, etc.).  In addition, this discussion should also include the 

estimated duration for each of the major life cycle phases of the project along with a statement 

on which phase of the project dominates or drives the overall life cycle cost.  It should also be 

clear what reference point is being used to describe the costs.  Key applicable assumptions 

should be stated.  Highlighting life cycle analysis factors associated with sustainability features is 

also suggested.  Refer to the DOE Life Cycle Cost Handbook for additional information. 

 

3.5.7. Baseline Change Control 

The baseline change control framework which includes applicable change management 

processes, threshold requirements, and change control board charter and the procedures to be 

followed should be established or referenced.  A summary table of baseline change control 

thresholds as well as approval authority for the technical and programmatic, integrated  master 

schedule, and cost for the Chief Executive for Project Management (CE), Program Secretarial 

Officer, Project Management Executive (PME), Federal Project Director (FPD), project 

manager, and others as applicable should be included in the PEP.  Refer to DOE Guide 413.3-20, 

Change Control Management for more information.  

 

3.6. Project Management/Oversight Strategy 

The overall project management approach for the project should be described under the 

following topics:  

 

3.6.1. Management Structure and Integrated Project Teams 

The project organization should be described, including an organization chart that identifies the 

various participants, their roles and responsibilities,  (i.e., Organizational Breakdown Structure 

(OBS)), their roles and responsibilities (i.e., responsibility assignment matrix (RAM)), and 

interfaces, and reporting relationships.  Specifically, this section should establish clear roles, 

responsibilities and accountabilities among the owner, the project’s line management 

organizational elements, and support/staff organizations, as directed in the Secretary’s December 

1, 2014 memorandum, Improving the Department’s Management of Projects and the Secretary’s 

June 8, 2015 memorandum, Project Management Policies and Principles.  The OBS identified 

in the PEP shall be consistent with ANSI/EIA-748-C, Guideline #2 as explained in the Earned 

Value Management Systems ANSI-EIA-748C Intent Guide.   

 

The discussion of resource requirements should include the necessary resources from inception 

to project completionoperational turnover.  If a critical capability gap is identified on the IPT, the 

FPD should take action to close the gap with appropriate government or contract support before 

progressing further with the project.  Lower tier documents will capture all the details and plans 

of resource utilization (cost/scope/schedule) throughout the project life cycle from initiation to 
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start of operations/closeout.   

 

Depending on the complexity of the project, a separate human resources and staffing plan may 

be appropriate.  Refer to DOE Guide 413.3-19, Staffing Guide for Project Management for 

additional details.  The IPT charter should also be referenced or attached to the PEP.   

 

3.6.2. Communications and Reporting 

 

 Communication Management Plan 

Describe policies and practices for communication to the multiple stakeholders and interested 

parties.  Provide the mission, strategy and objectives of the project as the structure within which 

the communication should be provided and address project performance, inputs to decisions such 

as risk, and methods and frequency for keeping stakeholders informed.  Either refer to or include 

the project’s communication management plan.  Attachment 2 to this Guide is a suggested 

format for a communication plan. 

 

 Project Reporting 

Briefly describe the reporting process which includes both internal and external requirements and 

as appropriate, types, content, distributions, frequency of reporting, level of control, and review 

and approval requirements.  

 

 Project Reviews 

Include a description of major reviews that would occur during a project’s life cycle and the 

results of those reviews.  Refer to DOE Guide 413.3-9, Project Review Guide for Capital Asset 

Projects. 

 

3.6.3. Risk Management 

This section should describe the policies and practices for managing risk management and a 

summary of the results of the risk analysis.  Risk management should be addressed in the plan or 

included by reference and should summarize the key project risks.  Key risks (identified as 

“critical risks” in DOE O 413.3B) are those estimated to have the most impact on cost and 

schedule and could include project, technical, internal, external, and other sub-categories.  Refer 

to DOE Guide 413.3-7A, Risk Management for additional information.  For projects involving 

Hazard Category 1, 2, or 3 nuclear facilities, refer to DOE-STD-1189; Appendix F.  Ties to 

contingency/management reserve development based on identified project risks should also be 

included.  

 

3.6.4. Environment, Safety, and Health (ES&H) 

Provide a reference or identify all documents that establish the ES&H plan for the project or 

establish requirements for the site as a whole.  The ES&H section should include the following:  

 Brief assessment of environmental permitting  

 Status of plans for National Environmental Policy Act (NEPA) compliance  

 Description of all safety documentation, such as the site Integrated Safety Management 
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System and/or a project-specific safety management plan 

 Description of environmental management documentation, such as the site’s 

Environmental Management System and/or project-specific waste management or 

pollution prevention plans 

 

The PEP need not address ES&H work required for actual facility operations.  However, for 

nuclear facility projects, the ES&H section should describe how safety-in-design requirements of 

DOE-STD-1189 will be accomplished.  

 

 Integrated Safety Management 

Document that safety is integrated into daily work activities  along with the use of appropriate 

standards (e.g., Environmental Management System (EMS) requirements of ISO 14001: 2004(E) 

International Standards), EMS, which also addresses design with requirements to optimize 

worker and environmental controls and to consider pollution prevention and sustainable designs. 

Project contracts should be aligned with these requirements.  Refer to the appropriate ISM 

documents, listed in the references section of this Guide. 

 

 Industrial Safety and Occupational Health  

Document or reference the means of implementing worker and public protection measures. See 

references on Industrial Safety and Occupational Health listed in Attachment 3 of this Guide. 

 Nuclear Safety 

Document or reference implementation of nuclear safety requirements and integration of safety 

into design.  See references on Nuclear Safety listed in Attachment 3 of this Guide.  

 

 Hazard Analysis 

Reference the Hazard Analysis document or identify the hazards related to the project and 

discuss mitigation/elimination plans. 

  

 Safeguards and Security 

Safeguards and security systems, processes, procedures, and personnel should be identified 

and/or developed to establish a framework that will systematically integrate safeguards and 

security management into the project acquisition process. Refer to/include the project’s 

safeguards and security plan. 

 

3.6.5. Monitoring & Controlling  

 

 Configuration Management  

Configuration management is used to identify and document the configuration of the end 

products and control changes to the configuration during the project’s life cycle.  The FPD 

should initiate a configuration management system early in the development of the project and 

ensure the delivery of complete as-built documents at the close of the project.  See references on 

configuration management listed in Attachment 3 of this Guide.  Refer to/include the project’s 

Configuration management plan. 
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 Records Management/Document Control 

Describe how records will be managed on the project.  Federal records should be maintained in a 

manner that addresses DOE policy and regulations.  See references on records management 

listed in Attachment 3 of this guide.  Refer to/include the project’s records management plan. 

 Quality Assurance  

Describe the quality assurance requirements for the project.  Depending on the project size and 

complexity, a project’s Quality Assurance Program may be based on a corporate quality 

assurance plan or a project-specific plan.  Also refer to regulatory and contract requirements for 

the QA Program. See further references on quality assurance listed in Attachment 3 of this guide.  

 

 Testing and Evaluation  

Limited test and evaluation activities can be incorporated into the PEP.  Where the test and 

evaluation effort is significant, a dedicated plan is recommended. 

  

  

 Project Controls 

Describe the methods planned and/or used by the project for project controls and performance 

evaluation.  .An earned value management system (EVMS) is required for all projects with a 

total project cost (TPC) of $2100M or greater.  Project control methods inclusive of a WBS, 

resource loaded schedule, critical path schedule, schedule of values, and an account of planned 

versus actual work are mandatory for those project with a TPC less than $100M.   Discuss the 

specific systems, reports, and other tools used by the project team.  See references on project 

controls in Attachment 3 of this guide.   

 

3.6.6. Project Readiness 

 

 Engineering and Technology Readiness 

Briefly describe readiness of the project and plans to manage and control engineering and 

technology development and deployment.  If a technology readiness assessment has been 

completed or a technology maturation plan has been developed, these should be summarized. For 

additional information, refer to DOE Guide 413.3-4A, Technology Readiness Assessment and the 

Secretary’s 2015 project management policy memorandum which provides additional guidance 

on technology readiness levels for major systems projects. 

 

 Systems Engineering 

The primary goal of the systems engineering process is to transform mission requirements into 

system architecture, performance parameters, and design details.  The process begins with the 

definition of a need and progresses through the establishment of the baseline and ending with 

verification that the need has been met.  A summary of the project’s systems engineering plan 

and documentation should be referenced in or attached to the PEP.  Refer to DOE Guide 413.3-1, 

Managing Design and Construction Using Systems Engineering for more information. 

 

 Value Engineering/Management  
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Value management should be performed early in a project life-cycle and referenced or 

documented in the plan.  See references on value engineering/management listed in Attachment 

3 of this guide.   

 

3.6.7. Closeout 

 

 Transition to Operations 

Project transition to operations begins during design and continues until the new facility is 

completely operational and commissioned.  Refer to/include the project’s transition/closeout 

plan. 

 

 Project Closeout 

Project closeout is initiated once construction has been completed and the project facilities are 

fully operational and commissioned.  Refer to/include the project’s transition/closeout plan, 

including completion of initial and final closeout reports. 

 

 Project Management Lessons Learned 

Describe how the project team plans to capture and submit lessons learned to comply with DOE 

Order 413.3B lessons learned reporting requirements.  Project teams are highly encouraged to 

submit lessons learned throughout the project life cycle utilizing the PARSIIe Lessons Learned 

repository. 

 

 

Attachment 1 

PROJECT EXECUTION PLAN EXAMPLES 

 

Examples of project execution plans may be found on the HQ DOE project management website 

in the policy and guidance section found at:  http://energy.gov/management/downloads/sample-

project-execution-plan 

 

  

http://energy.gov/management/downloads/sample-project-execution-plan
http://energy.gov/management/downloads/sample-project-execution-plan
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Attachment 2 

 

SUGGESTED STRATEGIC COMMUNICATIONS PLAN TABLE OF CONTENTS 

I. Background and Purpose 

a. Responsible Office and Key Individuals 

b. Necessary Oversight and Signatory Responsibilities 

 

II. Project Review 

 

III. Target Objectives 

a. Development of Standard and as-needed Communication Formats and Messages for 

Identified Stakeholders 

b. Development of Communication Flow Diagrams 

 

IV. Strategy 

a. Statement of Overall Strategy Elements 

b. Assumptions and Uncertainties 

c. Process for Validating and Verifying Assumptions and Uncertainties 

 

V. Key Target Stakeholders 

a. Identification Process 

b. Known Stakeholders 

 

VI. Identified Communication Channels for Each Target Stakeholder Grouping 

a. Process for Identifying Key Points of Contact 

i. Primary Point-of-Contact 

ii. Back-up Point-of-Contact 

b. Process for Identifying Key Points of Contact for Emergency Communications 

 

VII. Key Messages 

a. Site Communication Requirements 

i. Goals and Objectives 

ii. Processes 

b. When Certain Communications may be issued 
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c. Definition of Various Modes of Communication 

d. Situational Requirements 

e. Definition of Special Circumstances 

f. Definition of Special Approval Channels 

g. Communication Development 

i. Who Should be Involved in Construction of Communications 

ii. Who Should Review 

h. Standard Messages 

i. Key Interfaces 

j. Communication Distribution and Feedback 

 

VIII. Roles and Responsibilities 

a. Identify All Parties 

b. Responsibility Assignment Matrix 

 

IX. Overview Metrics for Responsible Persons/Message Approval Process 

 

X. Revisions and Updates 
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Attachment 3 

REFERENCES 

Note:  Since DOE Order 413.3B and a number of associated guides are under revision, please 

check the Project Management Policy & Guidance Documents page of the Office of Project 

Management Oversight and Assessments’ websitepage for the current, approved version. 

General Program and Project Management References 

 DOE O 413.3B, Program and Project Management for the Acquisition of Capital Assets  

 DOE O 226.1B, Implementation of Department of Energy Oversight Policy 

 DOE P 226.1B, Department of Energy Oversight Policy 

 DOE Acquisition and Project Management Glossary of Terms Handbook 

 

Acquisition Strategy Reference 

 Federal Acquisition Regulation, Subpart 7.1 

 

Alternatives and Analysis References 

 GAO-15-37GAO-15-37GAO-15-37GAO-15-37, Best Practices for Analysis of 

Alternatives 

 Clemen, R. T. (1996). Making Hard Decisions. Boston: PWS Kent Publishing. 

 Dyer, J. S. and Lorber, H. W. (1982). The Multi-Attribute Evaluation of 

Program-Planning Contractors. OMEGA, 6, 673-678. 

 Holloway, C. A. (1979). Decision Making Under Uncertainty: Models and Choices 

Englewood Cliffs, N. J.: Prentice-Hall. 

 Keeney, R. L. and von Winterfeldt, D. (1991). Eliciting Probabilities from Experts in 

Complex Technical Problems. Institute of Electrical and Electronics Engineers 

Transactions on Engineering Management, 38, 191-201. 

 McNamee, P. and Celona, J. (1990). Decision Analysis with Supertree. 2nd edition. San 

Francisco: Scientific Press. 

 Raiffa, H. (1968). Decision Analysis. Reading, MA: Addison Wesley. 

 

Configuration Management References 

 10 Code of Federal Regulations Part 830, Nuclear Safety Management. 

 American National Standards Institute/ Electronic Industry Alliance-649B, National 

Consensus Standard for Configuration Management 

 DOE O 420.1C, Facility Safety  

 DOE G 420.1-1A, Nonreactor Nuclear Safety Design Guide for use with DOE O 

420.1C, Facility Safety 

 DOE O 433.1B , Maintenance Management Program for DOE Nuclear Facilities 

http://www.energy.gov/projectmanagement/project-management-policy-guidance-documents
https://www.directives.doe.gov/directives-documents/400-series/0413.3-BOrder-b
https://www.directives.doe.gov/directives-documents/200-series/0226.1-BOrder-b
https://www.directives.doe.gov/directives-documents/200-series/0226.1-APolicy-b
http://energy.gov/management/downloads/doe-acquisition-and-project-management-apm-glossary-terms-handbook-final
https://www.acquisition.gov/sites/default/files/current/far/html/FARTOCP07.html
https://www.acquisition.gov/sites/default/files/current/far/html/FARTOCP07.html
http://www.gao.gov/products/GAO-15-37
http://www.gao.gov/products/GAO-15-37
http://www.access.gpo.gov/nara/cfr/waisidx_08/10cfr830_08.html
http://webstore.ansi.org/RecordDetail.aspx?sku=SAE%20EIA%20649B-2011%20(SAE%20EIA649B-2011)
https://www.directives.doe.gov/directives-documents/400-series/0420.1-BOrder-C-chg1
https://www.directives.doe.gov/directives-documents/400-series/0420.1-EGuide-1a
https://www.directives.doe.gov/directives-documents/400-series/0433.1-BOrder-b-admchg1
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 DOE-STD-1073-2003, Configuration Management 

 DOE O 5480.30, Nuclear Reactor Safety Design Criteria 

 

 

Project Controls References  

 American National Standards Institute/Electronic Industry Alliance-748C-2013, Earned 

Value Management Systems. 

 DOE G 413.3-10A, Earned Value Management System (EVMS) 

 

Environmental Management References 

 DOE O 451.1B, National Environmental Policy Act Compliance Program 

 

External Independent Reviews and Independent Project Review References 

 Office of Acquisition and Project Management website: 

http://energy.gov/management/office-management/operational-management/project-

management/reviews-and-validations 

 NNSA Annual Peer Review, Independent Project Review and Technical Independent 

Project Review Handbook 

 NA-APM-20 Technical Independent Project Reviews training module 

 

Industrial Safety and Occupational Health References 

 DOE Office of Health, Safety and Security website: 

http://energy.gov/ehss/environment-health-safety-security 

 Occupational Safety and Health Administration compliance–40 CFR 1910.120 and 

www.osha.gov 

 10 Code of Federal Regulations Part 851, Worker Safety and Health Program 

 

Integrated Safety Management References  

 DOE-STD-1189, Integration of Safety into the Design Process 

 DOE P 450.4A, Integrated Safety Management System Policy  

 Integrated Safety Management Systems (ISMS) Verification Team Leader’s Handbook  

 NNSA Best Practices and Guidance Document for Effective Incorporation of ISM and 

QA at the Activity Level   

 DOE O 414.1D, Quality Assurance 

 10 CFR Part 830, Subpart A, Quality Assurance Requirements 

 International Standards Organization’s (ISO) 14001: 2004 (E) International Standard, 

http://oecm.energy.gov/Portals/2/ConfigurationManagement.pdf
https://www.directives.doe.gov/directives-documents/5400-series/5480.30-BOrder-Chg1
http://webstore.ansi.org/RecordDetail.aspx?sku=SAE+EIA+748C-2013+(SAE+EIA748C-2013)
https://www.directives.doe.gov/directives-documents/400-series/0413.3-EGuide-10a/view
https://www.directives.doe.gov/directives-documents/400-series/0451.1-BOrder-b-admchg3
http://energy.gov/management/office-management/operational-management/project-management/reviews-and-validations
http://energy.gov/management/office-management/operational-management/project-management/reviews-and-validations
http://hq.na.gov/pmnet/default.aspx?L=ITEM&ITEM=26625&CA=17&OT=194&PI=18340
http://hq.na.gov/pmnet/default.aspx?L=ITEM&ITEM=26625&CA=17&OT=194&PI=18340
http://hq.na.gov/pmnet/default.aspx?L=PAGE&ITEM=18355&CA=17&OT=118&PI=18340
http://energy.gov/ehss/environment-health-safety-security
http://www.osha.gov/
http://www.gpo.gov/fdsys/pkg/CFR-2015-title10-vol4/pdf/CFR-2015-title10-vol4-part851-appA.pdf
http://energy.gov/ehss/downloads/doe-std-1189-2008
https://www.directives.doe.gov/directives-documents/400-series/0450.4-APolicy-a
http://energy.gov/ehss/downloads/doe-hdbk-3027-99
http://energy.gov/ehss/downloads/doe-hdbk-3027-99
http://energy.gov/sites/prod/files/2014/04/f14/NNSA-WorkPlanning.pdf
http://energy.gov/sites/prod/files/2014/04/f14/NNSA-WorkPlanning.pdf
https://www.directives.doe.gov/directives-documents/400-series/0414.1-BOrder-d-admchg1
http://www.gpo.gov/fdsys/search/pagedetails.action;jsessionid=KXpxV1qWDFKvwfTvb2DlnvTpJfnWKmHRRYdWH4wG1Q7HKnLgYnvY!1661900670!826889188?collectionCode=CFR&searchPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+A&granuleId=CFR-2011-title10-vol4-part830&packageId=CFR-2011-title10-vol4&oldPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+B%2FAppendix+A+to+Subpart+B+of+Part+830&fromPageDetails=true&collapse=true&ycord=922
http://www.iso.org/iso/catalogue_detail?csnumber=31807
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Environmental Management Systems: Requirements with Guidance for Use 

 

Life Cycle Asset Management References  

 DOE Life Cycle Cost (LCC) Handbook 

Management Reporting References 

 Office of Management and Budget Circular A-11, Instructions for Planning, Budgeting, 

and Acquisition and Management of Non-IT Capital Assets 

 DOE O 361.1C, Acquisition Career Management Program 

 Department of Energy Project Assessment and Reporting System (online at 

https://pars2e.doe.gov) 

 

 Security References and Document Control 

 Title 10 Code of Federal Regulations- Part 1017, Identification and Protection of 

Unclassified Controlled Nuclear Information 

 DOE O 470. 4B, Safeguards and Security Program 

 DOE G 413.3-3A, Safeguards and Security for Program and Project Management 

 DOE O 551.1D, Official Foreign Travel 

 DOE O 471.1B, Identification and Protection of Unclassified Controlled Nuclear 

Information 

 DOE O 471.3, Identifying and Protecting Official Use Only Information, Admin Change 

1 

 DOE M 471.3-1, Manual for Identifying and Protecting Official Use Only Information, 

Admin. Change 1 

 DOE O 475.2B, Identifying Classified Information 

 DOE P 205.1, Departmental Cyber Security Management Policy 

 

Nuclear Safety and Design References 

 Title 10 Code of Federal Regulations 830 

 DOE-STD-1189, Integration of Safety into the Design Process 

 DOE O 420.1C, Facility Safety  

 

Quality Assurance References 

 Title 10 Code of Federal Regulations 830 Subpart A, Quality Assurance Requirements  

 DOE O 414.1D, Quality Assurance 

 ASME NQA-1-2015, Quality Assurance Requirements for Nuclear Facility 

Applications 

 ANSI/ISO/ASQ Q9001-2008, Quality Management System Requirements Standard 

http://www.iso.org/iso/catalogue_detail?csnumber=31807
http://energy.gov/management/downloads/life-cycle-cost-lcc-handbook-final-version-9-30-14
https://www.whitehouse.gov/sites/default/files/omb/assets/a11_current_year/non_it_capital_assets.pdf
https://www.whitehouse.gov/sites/default/files/omb/assets/a11_current_year/non_it_capital_assets.pdf
https://www.directives.doe.gov/directives-documents/300-series/0361.1-BOrder-C
https://pars2e.doe.gov/
http://www.gpo.gov/fdsys/search/pagedetails.action?collectionCode=CFR&searchPath=Title+10%2FChapter+X%2FPart+1017&granuleId=&packageId=CFR-2008-title10-vol1&oldPath=Title+10%2FChapter+X%2FPart+1017&fromPageDetails=true&collapse=false&ycord=614
https://www.directives.doe.gov/directives-documents/400-series/0470.4-BOrder-b-admchg1
https://www.directives.doe.gov/directives-documents/400-series/0413.3-EGuide-03a/view
https://www.directives.doe.gov/directives-documents/500-series/0551-1-BOrder-d
https://www.directives.doe.gov/directives-documents/400-series/0471.1-BOrder-b
https://www.directives.doe.gov/directives-documents/400-series/0471.3-BOrder-admchg1
https://www.directives.doe.gov/directives-documents/400-series/0471.3-DManual-1-admchg1
https://www.directives.doe.gov/directives-documents/400-series/0475.2-BOrder-b
https://www.directives.doe.gov/directives-documents/200-series/0205.1-APolicy
http://www.gpo.gov/fdsys/search/pagedetails.action;jsessionid=KXpxV1qWDFKvwfTvb2DlnvTpJfnWKmHRRYdWH4wG1Q7HKnLgYnvY!1661900670!826889188?collectionCode=CFR&searchPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+A&granuleId=CFR-2011-title10-vol4-part830&packageId=CFR-2011-title10-vol4&oldPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+B%2FAppendix+A+to+Subpart+B+of+Part+830&fromPageDetails=true&collapse=true&ycord=922
http://energy.gov/ehss/downloads/doe-std-1189-2008
https://www.directives.doe.gov/directives-documents/400-series/0420.1-BOrder-C-chg1
http://www.access.gpo.gov/nara/cfr/waisidx_08/10cfr830_08.html
https://www.directives.doe.gov/directives-documents/400-series/0414.1-BOrder-d-admchg1
https://www.asme.org/shop/standards?cm_re=Home-_-GlobalHeader-_-Standards#des=NQA
https://asq.org/iso9001/
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 ANSI/ASQ Z 1.13-1999, Quality Guidelines for Research 

 NNSA Policy Letter, NAP-24, Weapon Quality Policy 

 Department of Energy/RW-0333P, Quality Assurance Requirements and Description for 

High-Level Waste & Spent Nuclear Fuel 

 

Records Management References 

 DOE O 243.1B, Records Management Program 

 Title 10 Code of Federal Regulations, Part 830.6- Recordkeeping 

 National Archives Requirements for Federal Records 

 

Scope Baseline References 

 Project Management Institute is the accepted standard on Work Breakdown Structure [A 

Guide to the Project Management Body of Knowledge (PMBOK® Guide) - Fifth 

Edition] 

 American National Standards Institute/Electronic Industry Alliance-748C-2013, Earned 

Value Management Systems 

 DOE G 413.3-10A, Earned Value Management System (EVMS) 

 National Defense Industrial Association (NDIA) Planning & Scheduling Excellence 

Guide (PASEG) 

 

Systems Engineering References 

 DOE G 413.3-1, Managing Design and Constructions Using Systems Engineering 

 Department of Defense, Defense Acquisition Guidebook, Chapter 4, Systems 

Engineering 

 International Council of Systems Engineering (INCOSE) Handbook for Systems 

Engineering 

 DOE O 420.1C, Facility Safety  

Value Engineering/Management References 

 41 USC 432, Value Engineering 

 Office of Management and Budget Circular A-131, Value Engineering 

 48 CFR 52-248-1, Value Engineering 

 ASTM E1699-10, Standard Practice for Performing Value Engineering/Value Analysis 

of Projects, Products and Processes 

 

  

 

 

 

 

http://webstore.ansi.org/RecordDetail.aspx?sku=ANSI%2fASQ+Z1.13-1999
http://nnsa.energy.gov/sites/default/files/nnsa/08-13-inlinefiles/2013-08-21%201%20NAP-24%206-20-13.pdf
http://energy.gov/sites/prod/files/em/DOE_RW-0333P.pdf
https://www.directives.doe.gov/directives-documents/200-series/0243.1-BOrder-b-admchg1
http://www.gpo.gov/fdsys/search/pagedetails.action;jsessionid=KXpxV1qWDFKvwfTvb2DlnvTpJfnWKmHRRYdWH4wG1Q7HKnLgYnvY!1661900670!826889188?collectionCode=CFR&searchPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+A&granuleId=CFR-2011-title10-vol4-part830&packageId=CFR-2011-title10-vol4&oldPath=Title+10%2FChapter+III%2FPart+830%2FSubpart+B%2FAppendix+A+to+Subpart+B+of+Part+830&fromPageDetails=true&collapse=true&ycord=922
http://www.archives.gov/about/regulations/regulations.html
http://www.archives.gov/about/regulations/regulations.html
http://www.pmi.org/PMBOK-Guide-and-Standards/pmbok-guide.aspx
http://www.pmi.org/PMBOK-Guide-and-Standards/pmbok-guide.aspx
http://webstore.ansi.org/RecordDetail.aspx?sku=SAE+EIA+748C-2013+(SAE+EIA748C-2013)
https://www.directives.doe.gov/directives-documents/400-series/0413.3-EGuide-10a/view
http://www.ndia.org/Divisions/Divisions/IPMD/Documents/PASEG/Planning_and_SchedulingExcellenceGuide_PASEG_v2.pdf
http://www.ndia.org/Divisions/Divisions/IPMD/Documents/PASEG/Planning_and_SchedulingExcellenceGuide_PASEG_v2.pdf
https://www.directives.doe.gov/directives-documents/400-series/0413.3-EGuide-01/view
https://dag.dau.mil/Pages/Default.aspx
http://www.incose.org/ProductsPubs/products/sehandbook.aspx
http://www.incose.org/ProductsPubs/products/sehandbook.aspx
https://www.directives.doe.gov/directives-documents/400-series/0420.1-BOrder-C-chg1
http://www.gpo.gov/fdsys/granule/USCODE-1997-title41/USCODE-1997-title41-chap7-sec432
http://www.gpo.gov/fdsys/granule/USCODE-1997-title41/USCODE-1997-title41-chap7-sec432
http://www.whitehouse.gov/omb/circulars/a131/a131.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=2e13d4adf83013d16159b0d146d9ec07&mc=true&node=se48.2.52_1248_61&rgn=div8
http://www.astm.org/Standards/E1699.htm
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